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Dear Mr. Battaglia:

As required by the modified Consent Decree (CD) of September 28, 1992, T am
submlttmg the monthly stabilization progress report for August 1998.

1.0 SUMMARY
Stabilization Plan (IRM)

e Contaminated groundwater in the Production Area (AOC 13) -- The groundwater
extraction wells 110 and 120, as'well as, the pretreatment system continued to operate
with no problems. Since the initiation on September 29, 1995, the groundwater
stabilization pretreatment plant has processed approximately 90.5 million gallons of
contaminated groundwater meeting the permit wastewater discharge limits for the City
of Cranston, Rhode Island.

¢ Soil in the Production Area (SWMU 11) -- The SVE was shut down on July 16,
1997, due to an odor problem from the unit that could not be immediately corrected.
Ciba is now reviewing a possible corrective action that will include other technologies,
as well as, the SVE, in order to remove the contamination within the SWMU 11 area.
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2.0 DISCUSSION
Hydraulic Capture

The calculated hydraulic capture of the two recovery wells now operatmg along the
bulkhead of the former Production Area is 82%. The original purge well pumping rates
were calculated to.give 96% capture. The reduced hydraulic capture is a direct result of
the reduced average pumping at recovery wells PW-110 from initial proposed 63.0 to 55
GPM (87%), and for PW-120 from initial proposed 3.2 to 2.0 GPM (67%).

Ciba has initiated a contractual agreement with D.L. Maher of North Reading, MA to
rehabilitate the purge wells at the site using the Aqua Freed process of carbon dioxide
injection. The exact date for the project work has not been established, however, late
September or early October is the expected time frame.

Semiannual Monitoring

The second semiannual monitoring event for 1998 is in the planning stage. This event will
be the 4" since compliance sampling was initiated in March 1997. We have proposed to
provide a more extensive monitoring review evaluation covering the past results and this
latest monitoring event.

3.0 SCHEDULE OF ACTIVITIES

e Address remediation in the SWMU 11 area (Mike Goodman)
¢ Rehabilitation of wells PW-110 and PW-120
e Schedule the second 1998 semiannual compliance sampling event

If you have questions or need additional information, please contact me at 732 914-2537
or fax 732 914-2909.

~ Sincerely,

Loy Ol —

Barry Cohe
Alternate Projector Coordinator
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